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200 NPL Agreement/Change Control Form Date Submitted:
Control Number:

/t'I- oc,333 April 21, 1995

Change _X Agreement _ Information Date Approved:

Operable Unit: 200-ZP-1 Groundwater

Document Number/Title: Date Document Last
200-ZP-1 Dense Non-Aqueous Phase Liquids Issued:
Investi gation Plan , BHI00152 Revision OB December 1994

Ori inator: D. Parker Phone: 372-9314

Summary Description: Ecology, EPA, and DOE Unit Managers agree to postpone
the Partitioning Interwell Tracer Test. Data concerning the presence of
DNAPL will be gathered by using visual methods during construction of DNAPL
Well #1 in accordance with the Description of Work (DOW) for Two DNAPL
Investigation Wells at the 216-Z-9 Trench, BHI00183, Revision 00, and by
g athering additional data as the 200-ZP-1 IRM pro gresses.

Justification and Impact of Change: The Partitioning Interwell Tracer Test
is not technically justified at this time. Information on the presence of
DNAPL will be obtained as the IRM progresses through an initial DNAPL
investigation at the 216-Z-9 Trench, sampling to determine the vertical
extent of contamination as wells are drilled for IRM implementation, and by
monitoring contaminant concentrations during the IRM. Future extraction
and/or monitoring wells, as needed, will be drilled to the top of the lower
mud, or deeper if warranted, to determine the vertical extent of carbon
tetrachloride contamination as discussed in BHI00110. In addition, the
results of pumping will be monitored for indications of DNAPL presence
(e.g., rebound of carbon tetrachloride concentrations after pumping
ceases). It is expected that enough data can be gathered during IRM
implementation Npport necessary future actions.^

Approval his change will allow resources to be available for other
necessary d'rojects. If it is necessary at a later time to conduct a
Partitioning Interwell Tracer Test, this delay will allow the technology to
be more fully devel ed a the time of implementation.
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Per Action Plan for Implementation of the Hanford Consent Order and
Compliance Agreement Section 9.3.
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